COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2013

ESTI MATE SUMVARY 15: 13: 42
CONTI D C19275 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19275- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI VE ALLOW 155 WORK DAYS
| 25A SURFACE TREATMENT MP 0-7.5 PERCENT TI ME: 71.61 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. | MD25A- 023
| 25A SURFACE TREATMENT MP 0-7.5
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 12/ 05/ 2013 DATE TI ME STARTED 06/01/2013
14802 W 44t h AVENUE DATE LET 05/ 02/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 06/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 635,071. 13 PARTI Cl PATING $ 3,639, 168. 55 $ 1, 934, 200. 58
AWARD PROJECT AM: $ 7,431, 588. 43 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 42.14% TOTAL EARNI NGS 3,639, 168. 55 1,934, 200. 58
FUNDS AVAI LABLE: $  4,995,6902.58 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,639, 168. 55 1, 934, 200. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE -100, 175. 06 - 56, 526. 02
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,538, 993. 49 1, 877, 674. 56
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,538, 993. 49 1,877, 674.56
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 877, 674. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19275

PCN: 19275-BI D

PRQJECT: I MD25A- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0004 202-00035 Rem Pi pe Change Order 5

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-01130

*Renoval of Quardrail Type 3

0020 202-01300

*Renoval of End Anchor age

0025 203-00060

0030 203-01500 Bl adi ng
0035 203-01597 Pot hol i ng
0040 207-00205 Topsoi |

0045 208-00002 Erosion Log (12 Inch)

0050 208-00020 Silt Fence

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

500. 000
LF
24. 00000
576. 000
EACH
5. 18000
345, 291. 000
SY
1. 25000
60, 875. 000
LF
1. 55000
54. 000
EACH
77.64000
25. 000
CcY
81. 59000
45. 000
HOUR
126. 10000
0. 000
HOUR
275. 37000
95. 000
CcY
29. 47000
200. 000
LF
3. 82000
200. 000
LF

1. 38000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
21. 000
21. 000

0. 000
0. 000
0. 000

4,236. 000
129, 093. 100
133, 329. 100

47,108. 000
7,525. 000
54, 633. 000

36. 000
8. 000
44.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 05/ 2013

15: 13: 42
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
504. 00
504. 00
0. 00
0. 00
161, 366. 38
166, 661. 38
11, 663. 75
84, 681. 15
621. 12
3,416. 16
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208- 00045 *Concrete Washout Structure 5. 000 4. 000
EACH 0. 000 0. 00
764.92000 4. 000 3, 059. 68
0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 223. 88000 0. 000 0. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 53000 0. 000 0. 00
0070 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
80. 97000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
178. 48000 0. 000 0. 00
0080 208- 00205 Erosi on Control Supervisor 80. 000 54. 000
HOUR 8. 000 611. 92
76. 49000 62. 000 4,742. 38
0085 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
310. 56000 0. 000 0. 00
0090 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
611. 94000 0. 000 0. 00
0095 212-00032 Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
2,549. 74000 0. 000 0. 00
0100 213-00003 Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
611. 94000 0. 000 0. 00
0105 213-00061 Mil ch Tackifier 200. 000 0. 000
LB 0. 000 0. 00

3. 06000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 216-00201 Soi | Retention Bl anket (Straw Coconut) 220. 000 0. 000
SY 0. 000 0. 00
3. 06000 0. 000 0. 00
0115 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
40. 80000 10. 000 408. 00
0120 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
3. 06000 0. 000 0. 00
0125 304- 09000 Aggregate Base Course (Special) 2, 000. 000 0. 000
CY 0. 000 0. 00
55. 59000 0. 000 0. 00
0130 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 4,340. 000 36. 110
TON 971. 270 98, 137. 12
101. 04000 1, 007. 380 101, 785. 68
0135 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 53, 000. 000 0. 000
TON 17, 719. 280 1, 258, 068. 88
71. 00000 17, 719. 280 1, 258, 068. 88
0140 411-10255  Enulsified Asphalt (Sl ow Setting) 17, 267. 000 0. 000
GAL 11, 550. 000 33, 610. 50
2.91000 11, 550. 000 33, 610. 50
0141 420-00113 Geotextile (Drain) (CL 2) Change Order 5 175. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0142 506- 00206 Riprap (6 In) Change O der 5 35. 000 0. 000
CY 0. 000 0. 00
300. 00000 0. 000 0. 00
0143 507-00400 Bitum S and D Pave (Asph) Change Order 5 100. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0144 603-50018 18 In Plastic Pipe Change Oder 5 1, 790. 000 0. 000
LF 550. 000 27,500. 00
50. 00000 550. 000 27,500. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 60, 850. 000 47, 088. 750
LF 7,187.500 130, 237. 50
18. 12000 54, 276. 250 983, 485. 65
0146 604- 00305 Inlet Ty C(5 Ft) CO6 0. 000 0. 000
EACH 0. 000 0. 00
5, 406. 00000 0. 000 0.00
0150 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 525. 000 525. 000
LF 0. 000 0. 00
24. 48000 525. 000 12, 852. 00
0155 606- 01320 *End Anchorage Type 3B 2.000 1. 000
EACH 0. 000 0. 00
465. 84000 1.000 465. 84
0160 606- 01340 *End Anchorage Type 3D 24.000 16. 000
EACH 5. 000 3, 338.50
667. 70000 21.000 14,021.70
0165 606-01370 *Transi tion Type 3G 8. 000 1.000
EACH 2. 000 2,318.84
1, 159. 42000 3. 000 3,478. 26
0170 606-01380 *Transition Type 3H 8. 000 4.000
EACH 1.000 750. 52
750. 52000 5. 000 3, 752. 60
0175 606- 01395 *Transition Type 3L 5. 000 3. 000
EACH 0. 000 0. 00
848. 86000 3. 000 2,546.58
0180 606- 01460 *Medi an Ter ni nal 0. 000 0. 000
EACH 0. 000 0. 00
3, 364. 39000 0. 000 0.00
0185 606- 02003 *End Anchorage (Nonfl ared) 25. 000 16. 000
EACH 4.000 7,722.56
1, 930. 64000 20. 000 38, 612. 80
0186 609-60011 Curb Ty 6 M Change Order 5 1, 715. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 612-00001 Del i neator (Type I) 400. 000 0. 000
EACH 0. 000 0. 00
20. 70000 0. 000 0. 00
0195 612-00002  Delineator (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
22.77000 0. 000 0. 00
0200 612-00003  Delineator (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
24.84000 0. 000 0. 00
0205 612-00075 Reflector Strip (6 Inch) 110. 000 0. 000
EACH 0. 000 0. 00
41. 41000 0. 000 0. 00
0210 614-00012 Sign Panel (Qass I1) 48. 000 0. 000
SF 0. 000 0. 00
28. 99000 0. 000 0. 00
0215 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 42. 000 0. 000
LF 0. 000 0. 00
27.43000 0. 000 0. 00
0216 615-00030 Enb Prot Ty 3 Change Order 5 33. 000 0. 000
EACH 15. 000 20, 250. 00
1, 350. 00000 15. 000 20, 250. 00
0217 615-00050 Enb Prot Ty 5 Change Order 5 16. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 50, 000. 00
500, 000. 00000 0. 600 300, 000. 00
0225 626-01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
10, 198. 98000 0. 000 0. 00
0230 627-00005 *Epoxy Pavement Mar ki ng 750. 000 0. 000
GAL 0. 000 0. 00
67. 31000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 000. 000 17.500
GAL 347.900 12, 065. 17
34. 68000 365. 400 12,672. 07
0240 627-01010 *Preformed Pl astic Pavenent Marking (Type 1) (Inlaid) 6, 686. 000 0. 000
SF 0. 000 0. 00
10. 96000 0. 000 0. 00
0245 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol) 8. 000 0. 000
SF 0. 000 0. 00
32. 64000 0. 000 0. 00
0250 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 70. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0255 630-00000  *Fl aggi ng 4, 000. 000 1, 690. 000
HOUR 813. 000 20, 300. 61
24.97000 2,503. 000 62,499.91
0260 630- 00007 *Traffic Control |nspection 80. 000 35. 000
DAY 6. 000 1, 560. 42
260. 07000 41. 000 10, 662. 87
0265 630-00012 *Traffic Control Managenent 167. 000 81.000
DAY 15. 000 12, 483. 60
832. 24000 96. 000 79, 895. 04
0266 630- 80001 Fl ash Beacon (Port) CO 2 8. 000 4. 000
EACH 0. 000 0. 00
420. 00000 4. 000 1, 680. 00
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
208. 06000 0. 000 0. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 11. 500
EACH 0. 000 0. 00
52. 01000 11. 500 598. 12
0280 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000 31. 500
EACH 6. 500 405. 73
62. 42000 38. 000 2,371.96



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 630-80343 *Construction Traffic Sign (Panel Size O 70. 000 25. 000
EACH 10. 000 728. 20
72.82000 35. 000 2,548.70
0290 630-80344 *Construction Traffic Sign (Special) 407. 000 203. 500
SF 0. 000 0. 00
20. 81000 203. 500 4,234. 84
0295 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
13, 003. 69000 1. 500 19, 505. 54
0300 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 820. 52000 2.000 3,641. 04
0305 630- 80360 *Drum Channel i zi ng Devi ce 221. 000 110. 500
EACH 0. 000 0. 00
26. 01000 110. 500 2,874.11
0310 630-80370 Concrete Barrier (Tenporary) 2,100. 000 1, 050. 000
LF 0. 000 0.00
20. 01000 1, 050. 000 21, 010. 50
0311 630-80375 Inst Conc Barrier (Tenp) Change Order 6 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0315 630-80380 *Traffic Cone 800. 000 210. 000
EACH 0. 000 0. 00
18. 73000 210. 000 3,933.30
0320 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,161. 18000 1. 000 4,161. 18
0325 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 500
(Tenporary)
EACH 0. 000 0. 00
27, 047. 69000 1. 500 40, 571. 54
0326 614-80006 Surface Condition Analyzer 1. 000 0. 000
EACH 0. 000 0. 00

6, 800. 00000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 7,987.120 7,987.12
1. 00000 7,987.120 7,987.12
0355 700-70021 F/ A On- The-Job Trai nee 4, 000. 000 444,000
HOUR 974. 000 974. 00
1. 00000 1, 418. 000 1, 418. 00
0360 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,081,010.11$ 1,863,206.44% 3,346, 169.08
CAT NOO300 P-19-U
0375 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,533. 000 2,533. 000
SY 0. 000 0. 00
5. 75000 2,533. 000 14, 564. 75



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 P-19-U

0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
191. 41000 0. 000 0. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0390 202- 00520 *Renmoval of Expansion Joint Material 424. 000 0. 000
LF 0. 000 0. 00
15. 60000 0. 000 0. 00
0395 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 293. 000 0. 000
TON 24.760 1, 757. 96
71. 00000 24.760 1, 757. 96
0400 515-00120 *Wat er proof i ng (Menbr ane) 458. 000 0. 000
SY 458. 000 6, 430. 32
14. 04000 458. 000 6, 430. 32
0405 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 1, 200. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0415 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
601. 29000 0. 000 0. 00
0420 601-06300 *Cement G out 2.000 0. 000
CF 0. 000 0. 00
832. 24000 0. 000 0. 00
0425 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 199,884.95 % 8,188.28 % 22,753.03



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 P-18-BP
0430 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 2, 465. 000 2,465. 000
SY 0. 000 0. 00
5. 75000 2, 465. 000 14,173. 75
0435 202-00425 *Renoval of Bridge Railing 314. 000 314. 000
LF 0. 000 0. 00
8.28000 314. 000 2,599.92
0440 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 33. 280 33. 280
SY 0. 000 0. 00
191. 41000 33. 280 6, 370. 12
0445 202- 00460 *Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0450 202- 00500 *Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
3,120. 89000 1. 000 3,120. 89
0455 206- 00065 *Structure Backfill (FlowFill) 3. 000 3. 000
CY 0. 000 0. 00
665. 79000 3. 000 1,997.37
0460 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 170. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0465 515-00120 *Wat er proof i ng (Menbr ane) 1, 040. 000 0. 000
Sy 837. 000 11, 751. 48
14. 04000 837. 000 11, 751. 48
0470 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 95. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 95. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0480 601- 03040 *Concrete O ass D (Bridge) 10. 950 10. 950
CY 0. 000 0. 00
707. 40000 10. 950 7,746.03



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO301 P-18-BP
0485 601- 03041 *Concrete Cass D (Bridge) (Special) 2.590 2.590
CcY 0. 000 0. 00
601. 29000 2.590 1, 557. 34
0486 900- 00007 Added Item (Each)/ Gal vanic Anode P-19-BP 74.000 74. 000
EACH 0. 000 0. 00
55. 00000 74. 000 4, 070. 00
0490 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0. 00
0495 606-11010 *Bridge Rail Type 10R 314. 000 157. 000
LF 157. 000 13,571.08
86. 44000 314. 000 27,142.16
0500 613-01200 2 Inch Eectrical Conduit (Plastic) 316. 000 316. 000
LF 0. 000 0. 00
4.16000 316. 000 1, 314. 56
CAT 0301 CURRENT AMI  $ 109, 907.94 $ 25,322.56 $ 81, 843. 62
CAT NO0302 P-18-BQ
0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 303. 000 1, 303. 000
SY 0. 000 0. 00
5. 75000 1, 303. 000 7,492.25
0510 202-00425 *Renoval of Bridge Railing 302. 000 302. 000
LF 0. 000 0. 00
8. 28000 302. 000 2,500. 56
0515 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 34. 640 34. 640
SY 0. 000 0. 00
191. 41000 34. 640 6, 630. 44
0520 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0525 202- 00500 *Rermoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 120. 89000 1. 000 3,120. 89



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 P-18-BQ

0530 206-00065 *Structure Backfill (FlowFill) 5. 000 5. 000
CcY 0. 000 0. 00
665. 79000 5. 000 3,328.95
0535 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 123. 000 0. 000
TON 42.630 3,026. 73
71. 00000 42.630 3,026. 73
0540 515-00120 *Wat er proof i ng (Menbr ane) 753. 000 0. 000
SY 621. 000 8,718.84
14. 04000 621. 000 8,718.84
0545 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 71.000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0550 518-03000 *Sawi ng and Seal i ng Bridge Joint 71. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0555 601- 03040 *Concrete Oass D (Bridge) 10. 530 10. 530
CcY 0. 000 0. 00
707. 40000 10. 530 7,448.92
0560 601- 03041 *Concrete Cass D (Bridge) (Special) 3.470 3.470
CcY 0. 000 0. 00
601. 29000 3. 470 2,086. 48
0561 900-00007 Added Item (Each)/ Gal vani c Anode P-18-BQ 96. 000 96. 000
EACH 0. 000 0. 00
55. 00000 96. 000 5, 280. 00
0565 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00
0570 606-11010 *Bridge Rail Type 10R 302. 000 302. 000
LF 0. 000 0. 00

86. 44000 302. 000 26, 104. 88



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 P-18-BQ

0575 613-01200 2 Inch Eectrical Conduit (Plastic) 304. 000 304. 000
LF 0. 000 0.00
4.16000 304. 000 1, 264. 64

CAT 0302 CURRENT AMI  $ 94, 386. 69 $ 11,745.57 % 77,003. 58
CAT NOO303 P-18-BN

0580 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 287. 000 1, 287. 000
SY 0. 000 0. 00
5. 75000 1, 287. 000 7,400. 25
0585 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 56. 000 56. 000
SY 0. 000 0. 00
191. 41000 56. 000 10, 718. 96
0590 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0595 403-34841  Hot M x Asphalt (Gading SX) (100) (PG 64-22) 137. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0600 515-00120 *Wat er proof i ng (Menbr ane) 837. 000 0. 000
SY 660. 000 9, 266. 40
14. 04000 660. 000 9, 266. 40
0605 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0610 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0615 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 800 3. 800
CcY 0. 000 0. 00
601. 29000 3. 800 2,284.90
0616 900- 00007 Added Item (Each)/ Gal vanic Anode P-18-BN 58. 000 30. 000
EACH 0. 000 0. 00

55. 00000 30. 000 1, 650. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0006 15:13: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 P-18-BN
0620 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 54,757.79 % 9,266.40 % 31, 320.51
CAT NOO304 P-18-BO
0625 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 338. 000 1, 338. 000
SY 0. 000 0. 00
5. 75000 1, 338. 000 7,693.50
0630 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 69. 000 69. 000
SY 0. 000 0. 00
191. 41000 69. 000 13, 207. 29
0635 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0640 403-34841  Hot M x Asphalt (Gading SX) (100) (PG 64-22) 139. 000 0. 000
TON 95. 150 6, 755. 65
71. 00000 95. 150 6, 755. 65
0645 515-00120 *Wat er proof i ng (Menbr ane) 852. 000 0. 000
Sy 692. 000 9, 715. 68
14. 04000 692. 000 9, 715. 68
0650 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0655 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0660 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 570 6.570
CY 0. 000 0. 00
601. 29000 6.570 3, 950. 48
0665 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 56, 367.55 $ 16,471.33 $ 41, 322. 60




CONTI D: C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19275-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO. 0006 15:13: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0670 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 298. 46000 1. 000 15, 298. 46
0675 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 397. 95000 1. 000 20, 397. 95
0680 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 059. 69000 1. 000 3, 059. 69
CAT 0400 CURRENT AMI  $ 38,756.10 $ 0.00$ 38, 756. 10

PRQJECT TOTAL CURRENT AMI $ 8,635,071.13$ 1,934,200.58$% 3,639, 168.52



